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Capital Project Update

May 25, 2018
Frank Ferraro
May 25, 2018 Update

The Capital Project will officially begin next week with the start of
abatement in the elementary boiler room and the demolition of the
red storage facility next to the basketball courts adjacent to the
High School parking lot. A map showing the abatement schedule
and phasing plan is attached.

We have contracted with Arnoff Movers and next week they will be
providing detailed plans of what needs to take place to move
classrooms in preparation for the summer construction work. | will
then meet with principals and faculty to provide this specific
information. We will also meet with our facilities staff to coordinate
moving and construction schedules.

Contracts for the major trades have been awarded and approved
by the Board of Education. We are planning to list this information
on the District website under the Capital Project Quick Link. AN
information, including construction meeting agendas and notes will
be available on the site.
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